



2020 County Schedule

Description								
Priority	Div	Scope	Status	Client	Comments	Area	Length Width (M)	
							31600	
3	1	GB- Construction	complete		2019	Rge.Rd.43 (Culvert Replacement)	8	500
3	1	Special Projects	complete		2019	Frog Lake Cemetery		
4	1	Bridge File			2020	BF 6575 (SW 17-56-3-4 TWP 562)		
4	1	Brushing & Ditching			2020	RR 53 N TWP 560	8	1000
3	1	Reclaimer		CNRL	2020	TWP 560 - West of HW41	8	400
1	1	Reclaimer			2020	RR63 TWP 560-561	7	2300
1	1	Reclaimer		CNRL	2020	TWP 574 (RR43-50)	8	3200
1	1	Reclaimer		CNRL	2020	RR 53 - two spots 572-580 ockermans	8	600
3	1	Rip & Pack		CNRL	2020	RR 62 (CN Pit)	8	2100
2	1	Rip & Pack		Secure	2020	RR 40 (Secure)	8	2500
1	1	Reclaimer		CNRL	2021	RR 61 N&S -Willow RG Road	8	200
	1	GB- Construction			2022	TWP Rd 570 (E of TWP Rd 41)	8	1600
	1	GB- Construction			2022	RGE Rd 40 (N of TWP Rd 570)	8	800
1	1	Rip & Pack		CNRL	2019 - back to gravel	RR 61 (CNRL)	8	3200
5	1	GB-Construction		CNRL	2019-turn back to gravel	TWP 582 West of RR52	7	1600
1	1	Reclaimer		CNRL	2019-turn back to gravel	RR55 north of moosehills	8	3200
1	1	Reclaimer		CNRL	2020-turn back to gravel	RR44 TWP 574-580	8	3200
2	1	GB-Construction			turn to gravel	RR 55 north of Moose Hills Road	9	900
3	1	GB-Construction		CNRL	under review by CNRL	TWP 554 RR61-62	9	1100
1	1	GB-Construction		CNRL	under review by CNRL	TWP 580 RR61-62	9	3200



Rge.Rd. 63
Rge.Rd. 62
Rge.Rd. 61
Rge.Rd. 60
Rge.Rd. 55
Rge.Rd. 54
Rge.Rd. 53
Rge.Rd. 52
Rge.Rd. 51
Rge.Rd. 50
Rge.Rd. 45
Rge.Rd. 44
Rge.Rd. 43
Rge.Rd. 42
Rge.Rd. 41
Rge.Rd. 40


Twp.Rd. 590
Twp.Rd. 584

= RIP & P&C
= REPAIRED
= CONSTRUCTION
= BRUSHING

Twp.Rd. 582
Twp.Rd. 580
Twp.Rd. 574
Twp.Rd. 572

Twp.Rd. 570

Twp.Rd. 564




DIVISION 1

ROAD SURFACE TYPE

COUNTY GRAVEL

COUNTY OIL

COUNTY PAVED





2020 County Schedule

Description								
Priority	Div	Scope	Status	Client	Comments	Area	Length	Width (M)
								48200
4	2	Special Projects	complete		2019	Stoney Lake Campground		
4	2	Bridge File			2020	BF 75583 (TWP 572- SE 14-57-7-4)		
4	2	Brushing & Ditching			2020	RR 74 (TWP570-572)	7	3200
4	2	Brushing & Ditching			2020	RR 71 (TWP554-560)	8	3200
	2	Chip Seal			2020	RR 74 (Richland)	8	500
1	2	Cold Mix			2020	Armistice Road	8	6500
4	2	Ditching			2020	RR 73 (N-S of TWP 570)	7	1600
4	2	Ditching			2020	RR 71 (TWP580-582A)	8	4000
4	2	Ditching			2020	TWP 584 (RR74-80)	8	3200
	2	GB- Construction			2020	RR 72 North of Armistice	8	4000
1	2	Rip & Pack			2020	RR 75 - Armsistice	7	1600
1	2	Rip & Pack			2020	TWP 560 (Gideon Lake)	8	6500
1	2	Cold Mix			2021	TWP 562-RR82	8	4200
	2	GB- Construction			2021	TWP Rd 560 (W of RGE Rd 83)	8	1600
2	2	Brushing & Ditching		CNRL	2020 brushing review	RR 65 - Reimer	9	900
3	2	Rip & Pack	in progress		finish cold mix in 2020	RR 74	7	4000
4	2	GB-Construction			PW to review this	RR71 - 560-562	7	3200



Twp.Rd. 590

- ROAD SURFACE TYPE
COUNTY GRAVEL
COUNTY OIL
COUNTY PAVED

= RIPRAVE

= RECLAIMED

= CONSTRUCTION

= BRUSHING BRUSHING

= BRUSHING

Twp.Rd. 584

Twp.Rd. 582

Twp.Rd. 580

Twp.Rd. 574

Twp.Rd. 572

Twp.Rd. 570


Twp.Rd. 564

Twp.Rd. 562

Twp.Rd. 560


Twp.Rd. 554

Rge.Rd. 80
Rge.Rd. 75
Rge.Rd. 74
Rge.Rd. 73
Rge.Rd. 72
Rge.Rd. 71
Rge.Rd. 70
Rge.Rd. 65
Rge.Rd. 64
Rge.Rd. 63



Rge.Rd. 84
Rge.Rd. 83
Rge.Rd. 82
Rge.Rd. 81

DIVISION 2





2020 County Schedule

Description									
Priority	Div	Scope	Status	Client	Comments	Area		Length	Width (M)
									23200
4	3	Bridge File			2020	BF 71794 SW 34-55-9-4 RR93			
1	3	Cold Mix			2020	Armistice Road	8	6500	
2	3	Reclaimer			2020	TWP 582 East of RR93	7	800	
4	3	Reclaimer			2020	RR 85 (North of 29)	7	4000	
3	3	Reclaimer			2020	TWP 584 (93-91)	7	3100	
4	3	Reclaimer			2020	RR 91 N of 29 (Repair oil by bins)	7	200	
5	3	Rip & Pack			2020	RR 85 (South of 570)	7	1400	
	3	GB- Construction			2024	RGE Rd 91 (N of SEC HWY 646)	8	6400	
	3	GB- Construction			2024	TWP Rd 571A (E of RGE Rd 91)	8	800	



DIVISION

3

ROAD SURFACE TYPE

COUNTY GRAVEL

COUNTY OIL

COUNTY PAVED

Twp.Rd. 590

Twp.Rd. 584

Twp.Rd. 582

Twp.Rd. 580

Twp.Rd. 574

Twp.Rd. 572


Twp.Rd. 570

Twp.Rd. 564

Twp.Rd. 562

Twp.Rd. 560

Twp.Rd. 554



Rge.Rd. 102

Rge.Rd. 101

Rge.Rd. 100

Rge.Rd. 95

Rge.Rd. 94

Rge.Rd. 93

Rge.Rd. 92

Rge.Rd. 91

Rge.Rd. 90

Rge.Rd. 85

Rge.Rd. 84

Twp.Rd. 554

Twp.Rd. 560

Twp.Rd. 562




Rge.Rd. 83

Rge.Rd. 82

Rge.Rd. 81

Rge.Rd. 80





2020 County Schedule

Description							
Priority	Div	Scope	Status	Client	Comments	Area	Length Width ((M)
							37500
		4 Cold Mix	complete		2019	TWP 584 (Garneau)	7 3200
4	4	GB- Construction			2019	Chamberland Road (TWP 580)	6 250
4	4	GB- Construction			2019	Range Road 110	6 650
3	4	Special Projects			2019	Evergreen Landfill- Cell Const.	
	4	Brushing & Ditching			2020	RGE Rd 102 (N of TWP Rd 582)	8 3200
4	4	Brushing & Ditching			2020	TWP 572 W of RR 103	7 3200
4	4	Brushing & Ditching			2020	RR 110 South of TWP 574	7 2400
4	4	Brushing & Ditching			2020	RR 111 S of HW 29	8 1600
	4	Chip Seal			2020	TWP 564 (Lafond)	8 3200
1	4	Cold Mix			2020	TWP 564 RR112 (Lac Sante)	8 1600
2	4	Reclaimer			2020	RR 105 Lafond - remainder	7 2000
2	4	Reclaimer			2020	TWP 581 St Brides	7 4800
2	4	Reclaimer			2020	TWP 584 west of 36	7 8200
4	4	Brushing & Ditching			meet with Saddle Lake	RR 115 N of HW 652	8 3200

Rge.Rd. 121
Rge.Rd. 120
Rge.Rd. 115
Rge.Rd. 114
Rge.Rd. 113
Rge.Rd. 112
Rge.Rd. 111
Rge.Rd. 110
Rge.Rd. 105
Rge.Rd. 104
Rge.Rd. 103
Rge.Rd. 102
Rge.Rd. 101
Rge.Rd. 100
Rge.Rd. 95
Rge.Rd. 94
Rge.Rd. 93

Twp.Rd. 590

Twp.Rd. 584

Twp.Rd. 582

Twp.Rd. 580

Twp.Rd. 574

Rge.Rd. 94

Rge.Rd. 95
Rge.Rd. 100
Rge.Rd. 101

Twp.Rd. 564

Twp.Rd. 562

Twp.Rd. 560

Twp.Rd. 554

Rge.Rd. 102

Rge.Rd. 103
Rge.Rd. 104
Rge.Rd. 105
Rge.Rd. 110
Rge.Rd. 111
Rge.Rd. 112
Rge.Rd. 113
Rge.Rd. 114
Rge.Rd. 115

Twp.Rd. 572

Twp.Rd. 570


Twp.Rd. 564

ROAD SURFACE TYPE

- COUNTY GRAVEL
- COUNTY OIL
- COUNTY PAVED



DIVISION 4



- = RIP & PACK
- = REPAIRS
- = CONSTRUCTION
- = PAVING



2020 County Schedule


Description							
Priority	Div	Scope	Status	Client	Comments	Area	Length Width (M)
							13000
4	5	Brushing			2020	RR 115 & TWP 602 - Cemetary	8 200
4	5	Brushing			2020	RR 114 & TWP 594A - Cemetary	8 200
4	5	Brushing & Ditching			2020	RR 120 south of TWP 594A	8 1600
1	5	Reclaimer	complete		2019	RR 104 South of HW 29	8 2000
	5	GB- Construction			2020	RR 104 Approach (Sloan)	8 500
	5	GB- Construction			2020	RR 92 Gill Road	8 500
4	5	Special Projects			2020	RR 104 & TWP 592 - Parking for Cemetary	
	5	GB- Construction			2021	TWP Rd 592 (W of RGE Rd 104)	8 1600
	5	GB- Construction			2021	RGE Rd 104 (S of TWP Rd 591)	8 1600
	5	GB- Construction			2021	Rge Rd 102 (N of HWY 28)	8 1600
4	5	Brushing & Ditching			Needs RIP & Pack	RR 94 TWP600-HW28	8 3200

AP & MCK
CONSTRUCTION
KEELAMER
BUSHY/DITCHING

DIVISION 5

CHESTER

Rge.Rd. 122
Rge.Rd. 121
Rge.Rd. 120
Rge.Rd. 115
Rge.Rd. 114
Rge.Rd. 113
Rge.Rd. 112
Rge.Rd. 111
Rge.Rd. 110
Rge.Rd. 105
Rge.Rd. 104
Rge.Rd. 103
Rge.Rd. 102
Rge.Rd. 101
Rge.Rd. 100
Rge.Rd. 95
Rge.Rd. 94
Rge.Rd. 93
Rge.Rd. 92
Rge.Rd. 91




Twp.Rd. 602
Twp.Rd. 600
Twp.Rd. 594
Twp.Rd. 592
Twp.Rd. 590

ROAD SURFACE TYPE
COUNTY GRAVEL
COUNTY OIL
COUNTY PAVED



Rge.Rd. 120
Rge.Rd. 115
Rge.Rd. 114
Rge.Rd. 113
Rge.Rd. 112
Rge.Rd. 111
Rge.Rd. 110
Rge.Rd. 105
Rge.Rd. 104
Rge.Rd. 103
Rge.Rd. 102
Rge.Rd. 101
Rge.Rd. 100
Rge.Rd. 95
Rge.Rd. 94
Rge.Rd. 93
Rge.Rd. 92
Rge.Rd. 91





2020 County Schedule

Description							Length	
Priority	Div	Scope	Status	Client	Comments	Area	Width (M)	
								71400
6		Brushing & Ditching	planned		2019	RR 103 (TWP624-630)	8	3200
6		Brushing & Ditching			2019	RR 104 (TWP624-630)	8	3200
6		Brushing & Ditching			2019	RR 102 (TWP620-624)	8	3200
6		Special Projects			2019	Floating Stone Drainage Concerns	2	200
6		Bridge File			2020	BF 77649		
6		Brushing			2020	TWP 624 (RR110-113)	8	4800
6		Cold Mix			2020	TWP 612 (RR94-110)	7	12000
6		Cold Mix			2020	TWP 614 (RR110-121)	7	12000
6		GB- Construction			2020	TWP 610 (RR100-101)	8	3200
6		GB- Construction			2020	RR 95 (HW28-TWP610)	8	6400
6		GB- Construction			2020	Grassy Island Road (TWP 610)	9	800
6		Reclaimer			2020	TWP 614(RR 104 - RR 101t)	7	2000
6		Rip & Pack			2020	TWP614 (RR 100-RR94)	8	2000
6		GB- Construction			2021	RGE Rd 102 (N of TWP Rd 603)	8	4800
6		GB- Construction			2021	RGE Rd 102 (614-624.5)	8	10400
6		GB- Construction			2021	TWP 620 (RR104-110)	8	3200
6		GB- Construction			2023	RGE Rd 103 (N of TWP Rd 620)	8	3200



Twp.Rd. 630

Twp.Rd. 624

Twp.Rd. 622

Rge.Rd. 131

Rge.Rd. 130

Rge.Rd. 125

Rge.Rd. 124

Rge.Rd. 123

Rge.Rd. 122

Rge.Rd. 121

Rge.Rd. 120

Rge.Rd. 115

Rge.Rd. 114

Rge.Rd. 113

Rge.Rd. 112

Rge.Rd. 111

Rge.Rd. 110

Rge.Rd. 105

Twp.Rd. 620

Twp.Rd. 614

Twp.Rd. 612

Twp.Rd. 610

Twp.Rd. 604

ROAD SURFACE TYPE
COUNTY GRAVEL
COUNTY OIL
COUNTY PAVED

Twp.Rd. 620

Twp.Rd. 614

Twp.Rd. 612

Twp.Rd. 610

Twp.Rd. 604

- = RIP & PACK / COLD MIX *
- = RECLAIMED
- = CONSTRUCTION
- = BRUSHING / DITCHING
- = BRIDGE FILE

DIVISION
6

Rge.Rd. 124

Rge.Rd. 123

Rge.Rd. 122

Rge.Rd. 121

Rge.Rd. 120

Rge.Rd. 115

Rge.Rd. 114

Rge.Rd. 113

Rge.Rd. 112

Rge.Rd. 111

Rge.Rd. 110

Rge.Rd. 105

Rge.Rd. 104

Rge.Rd. 103

Rge.Rd. 102

Rge.Rd. 101

Rge.Rd. 100

Rge.Rd. 95

Rge.Rd. 94

